Pmecﬁ evelop ent Group, Inc.

11814 NE 116th Street » Kirkland, WA 98034
425-825-1612 « FAX 425-821-2805 |

CHANGE ORDER PROPOSAL. (COP)

Ethan Construction, LL.C
1046 1% Avenue South
Seattle, WA 98134
Phone: 206.682.1147

Re: Rainier Commons (Former Rain

Attn: Mr. Shimon Mizrahi nber: 2 (Two) Amended

Scope of Work: Demolish and Remove v
Group and Hertzel Hazan of Ethan Co
Courtyard, and Tank Farm. The scope ¢
these extra work items are additional w
the buildings @ the former Rainier Br
accomplished on a Lump Sum Basis.

Jarvis of Project Developrment
8, 9, 21, 22, 25, Breezway,
Construction. Please note that
is located within the interior of .
Construction. All work is to-

Amount of Change Order #2 - Misc. Demolition from various buiidings = $387,850.00

Total Amount of Change Order #2 = $387,850.00

¢ Work is to be done during normal working hours.

0 A major amount of this work has alre.ady been completed

0 Some work included in this Change Order Proposal has not been authorized or started.

0 Work to be completed on a lump sum basis.

0  Salvage of metal to be by others.

0 Owner to provide concrete cutouts or access points on the side of bidg. for metal debris disposal access.

0 Metal dump bins to be placed near areas of debris egress.
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